
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:28 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 062 Date: 12-May-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 246

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on spice 4 welding the top plates , work
on splice 5 bolting the U ribs stiffeners . Crews started at 7:00 AM.

Obra , James , Casey , & Pablo had to work on the remaining U rib stiffeners between 5 E - 6 E .
Crews had to remove the temporary drift pins , & install the permanent bolts using 65 mm. bolts .
DHGM220086 , & using 80 mm. bolts for the U ribs with C channels DHGM220064 . Crews started at 7:10
AM.

In addition to that , crews had to place the filler plates & shims wherever needed , snug , mark the
bolts for the 1/2 turn , & pretension them . Crews were done at 12:00 PM.

Finally , James , Pablo , Salvador & I had to work on the 10% bolt testing . Crews started to torque
the bolts at 12:35 PM. They were done at 2:10 PM. Splice 5 U ribs is completed & accepted .

Obra , & Casey had to work on the lower stiffener beams at 41 & 43 panel points . Crews had to
install 8 bolts on each of the 18 T beam stiffeners using 70 mm. bolts DHGM220058 , snug , mark the
bolts for the 1/2 turn & pretension them . They started at 12:30 PM. James , & Pablo joined them at 2:15
PM. They were done at 3:20 PM.

Jacob , & Roberto had to work on the lower T beam stiffeners between 4 E - 5 E . Crews had to
place the top plates using 70 mm. bolts DHGM 220058 , & the side plates using 65 mm. bolts
DHGM220086 . Crews started at 7:30 AM. They were done at 11:50 AM.

After that , crews had to work on splice 3 between 3 E - 4 E North wing . Crews had to place the top
& side plates on N 3 , N 22 , & N 23 , install the permanent bolts , snug , mark the bolts for 1/2 turn , &
pretension the North side bolts . Crews started at 12:30 PM. They were done at 3:10 PM.

Jose , Walter , & James had to work on house keeping . Crews had to pull out of the side the
excess scaffold panels , & cross beams , the excess of the temporary bolts , & drift pins . Crews started at
7:15 AM. They were done at 3:10 PM. All the crews left at 3:20 PM.

Welding crews had to work on splice 4 . Crews had to work on the top plates between 4 E - 5 E .
Jordan & Gus had to work on the South half , Mike & Bryce had to work on the North half . Crews had to
prepare their tools & equipment , clean the previous weld , heat the welding area , & calibrate the welding
machines . Crews started at 7:10 AM.

Jordan started the 1st pass for the 13.5 meters long weld from the South corner going toward the
center of the top plates at 7:20 AM. He was done at 9:50 AM. Crews had to clean the area , wrap up their
tools & equipment . They were done at 11:20 AM.
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After that , Jordan & Gus had to work on the lower plates in splice 5 between 5 E - 6 E . Crews had
to reroute the gas & power lines , prepare their tools & equipment , clean & grind the edge of the plates &
the top of the back bar . Crews were done at 5:10 PM.

Jordan started the 1st pass for the seal pass at 1:00 PM. He was done at 5:10 PM. Jim , & Jojo
were on the site .

Bryce started the 1st pass for the 13.5 meters long weld from the center of the top plates going
North at 7:25 AM. He was done at 2:30 PM.

After that , crews had to work with Ear & Ian on the back bars for the side walls in splice 5 .
They were done at 4:00 PM.

Finally , crews returned to clean the 4 E - 5 E area , wrap up their tools & equipment . Crews were
done at 5:10 PM.

Gus , & Mike had to follow he welding machines . They had to monitor the heat , vacuum , clean ,
grind , & remove the slags . Jim , Bonifacio , Tom , Jojo , & Greg were on the site .

Earl & Ian had to work on the top plates alignment . Crews had to bring the materials to the site ,
reroute the power , & gas lines , prepare their tools . Crews were done at 8:00 AM.

After that , Earl had to weld the donut plates for the temporary adjustment brackets , drive wedges
to align the plates . Ian had to grind , clean & heat the welding areas . Crews started at 8:00 AM. They
were done at 12:00 PM.

In addition to that , crews had to work on the back bar for the top plates . Crews had to center the
back bar , & drive wedges between the U ribs & the back bar . Crews started at 1:10 PM. They were done
at 5:10 PM. Jessie , Greg , & Jojo were on the site .
All welding crews left at 5:20 PM.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERTO HERNENDEZIronworker 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

000069

0.00

No

0.00 0.00

WELDER, 600 AMP

3.00

000068

0.00

No

0.00 0.00

WELDING EQUIPMENT

4.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0020562

0.00

No

0.00 0.00

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL MADAYIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 4.00 0.00 0.00 4.00

APP GUS MAKRISIronworker 4.00 0.00 0.00 4.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNENDEZIronworker 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 5.00 0.00 0.00 5.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER W/METER, 1000 AMP

4.00

000071

2.00

No

0.00 0.00

WELDER W/METER, 1000 AMP

8.00

000070

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JORDAN HAZELAARIronworker 4.00 2.00 0.00 6.00

APP GUS MAKRISIronworker 4.00 2.00 0.00 6.00

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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